

Operational Readiness Policy Updates/Implementation

- Gather existing comments and develop decision matrix for PDOT action (JAZ)

AFDD 2-4.4, Base Opening and Establishment and Mission Generation

- Draft JA section of this new Doctrine document (JAO)

AEF Cycle 6 Posturing Guidance

- Review JAX draft of posturing guidance for AETF force modules and provide comments (JAX)

FCL Reporting System

- Add field changes to the system; send back for testing; implement system AF-wide (JAO)

Joint Legal Assistance Web Site

- Finish development of Joint Legal Assistance Web site (JACA)

KEYSTONE Web Services / CIL

- Update CIL, coordinate CIL with field (PDOT requested)

LYNX

- Finish migrating web sites to new LYNX format; add new features submitted by OPRs; integrate ONS development system (JAZ/OPRs requested)

ONS Development System

- Build system to automate ONS generation (JAZ requested)

Training Registration System

- Extend TRS to provide training visibility to each Division and individual (AFLSA/CC requested)

AFCCA Web site changes

- Update AFCCA web site to reflect new requirements (Col Pratt requested)